
 
Request for City Council Committee Action 

From the Department of Finance and Property Services 
 
Date:  July 30th, 2012 
  
To:   Honorable Betsy Hodges, Chair Ways & Means Committee  
 
Subject: Contract Amendment – Century Fence Company 
 
 
Recommendation: 

That the proper City officers be authorized to execute Amendment No. 1 to 
Contract No. C-35496, with Century Fence Company.  The total amount of 
Amendment No. 1 (final) is $3,264.20.  Therefore, the current contract amount of 
$54,987.00 would be increased for a revised contract amount of $58,251.20.  
The construction contingency contained within the original Project Budget (Fund 
01300 Dept: 8440100 Project: G3835PORT2008 and Fund 07400 Dept:  
9010950 Project: CWTR231213) is adequate for  Amendment No. 1; therefore no 
additional appropriation is required. 

 
Previous Directives: 

March 8th, 2012: City Council and Mayor awarded a contract to Century Fence 
Company,  for the amount of $54,987.00 for the Emergency Operations Training 
Facility Perimeter Fence, located at 25 37th Ave. NE, Fridley, Minnesota. 

 
Prepared by: Chris Backes, Project Manager 673-3774 
 
Approved by: 
  ________________________________________________________ 
  Kevin Carpenter, Chief Financial Officer, Finance Dept.   
 
  ________________________________________________________ 
  Paul Aasen, City Coordinator 
 
 
Presenters:  Chris Backes, Construction Coordinator - Property Services 
 
 
Reviews 

Permanent Review Committee (PRC): Approval _NA   Date ___________  

Civil Rights Approval Approval _NA   Date ___________ 

Policy Review Group (PRG):     Approval _NA   Date ___________ 

 
 
 
Financial Impact   



No financial impact 
 
 
Community Impact  
 

 Neighborhood Notification: NA 
  City Goals: A City That Works – Infrastructure that is well maintained 

Comprehensive Plan: NA 
 Zoning Code: NA 

 
Background/Supporting Information 
 
Property Services has contracted with Century Fence Company, to build a fence at the 
Emergency Operations Training Facility Perimeter Fence, located at; 25 37th Ave. NE, Fridley, 
Minnesota. Construction activities began in April of 2012 and project closeout is under way.   
 
Amendment #1 
 
Amendment #1 (Final) consists of minor changes which were required to resolve unforeseen 
conditions, primarily related to unforeseen rubble removal issues and additional electrical needs 
which would typically occur in projects of this type but are not within the original scope of work in 
the contract.  
 
 
 
 
 
 
 
   
   
 

 
 


